

DJ Models Progress Report - 11th May 2018

| Project | Announcement | R&D | CAD | 1st EP | Testing | 2nd EP | Test | Artwork | Decorated Sample | Final Testing | Manufacture | Shipping | Distributed |
|------------------------------------|--------------|-------------|----------------|-------------|-----------|-------------|-----------|-----------|------------------|---------------|-------------|-----------|-------------|
| N gauge | | | | | | | | | | | | | |
| Locomotives | | | | | | | | | | | | | |
| Class 17 | Sep-13 | completed | completed | Sep-16 | completed | On Hold | | completed | | | | | |
| Class 23 | Sep-13 | completed | completed | | | | | | | | | | |
| J94 | Sep-13 | completed | completed | | | | | | | | | | |
| APT | Nov-17 | in progress | TBA | | | | | | | | | | |
| Q6 | Jul-14 | completed | TBA | | | | | | | | | | |
| GWR King | Apr-17 | completed | in progress | | | | | | | | | | |
| Class 92 | Aug-16 | completed | Small Revision | | | | | | | | | | |
| GWR 63xx | Jul-14 | completed | TBA | | | | | | | | | | |
| H.C. 0-6-0 | Jul-14 | in progress | TBA | | | | | | | | | | |
| DJM-L-N-3001x | TBA | completed | in progress | | | | | | | | | | |
| DJM-L-N-4001x | TBA | completed | in progress | | | | | | | | | | |
| DJM-L-N-5001x | TBA | completed | in progress | | | | | | | | | | |
| N gauge wagons | | | | | | | | | | | | | |
| Mermaid | Oct-15 | completed | completed | Feb-17 | completed | completed | completed | completed | completed | completed | completed | completed | Aug-17 |
| Shark | Oct-15 | completed | completed | July 17 | completed | In Progress | | | | | | | |
| Turbot | Oct-15 | completed | TBA | | | | | | | | | | |
| LSWR Road Van | Oct-15 | completed | TBA | | | | | | | | | | |
| Bolster E | Oct-15 | completed | TBA | | | | | | | | | | |
| OO gauge | | | | | | | | | | | | | |
| Locomotives | | | | | | | | | | | | | |
| J94 | Sep-13 | completed | completed | Oct-15 | completed | completed | completed | completed | completed | completed | completed | completed | Nov-16 |
| Class 71 | Nov-14 | completed | completed | Sep-15 | completed | completed | completed | completed | completed | completed | completed | completed | Jan-17 |
| Class 74 | Oct-15 | completed | On Hold/CNX | | | | | | | | | | |
| class 92 | Aug-16 | completed | Small Revision | TBA | | | | | | | | | |
| 14xx | Nov-14 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Nov-16 |
| Q2 | Mar-11 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Nov-16 |
| H.C. 0-6-0 | Jul-14 | completed | TBA | TBA | | | | | | | | | |
| D600 | Sep-12 | completed | completed | Received | completed | In progress | | | | | | | |
| GWR 1361 | Aug-14 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Feb-18 |
| APT | Nov-17 | completed | TBA | | | | | | | | | | |
| Beattie Well Tank | Jul-11 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Apr-14 |
| OO gauge wagons and coaches | | | | | | | | | | | | | |
| Gate Stock | Nov-11 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Nov-17 |
| LSWR road van | Sep-14 | completed | TBA | | | | | | | | | | |
| Turbot | Aug-17 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Jan-18 |
| PBA Tiger hopper | Jul-14 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Apr-17 |
| SPA wagon | Oct-16 | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | completed | Oct-16 |
| CIE Ballast Wagon | Apr-16 | completed | completed | completed | | | | | | | | | |
| CIE Cement Bubble | Apr-16 | completed | completed | completed | | | | | | | | | |
| O gauge | | | | | | | | | | | | | |
| Locomotives | | | | | | | | | | | | | |
| J94 | Sep-13 | completed | completed | | | | | | | | | | |
| Class 23 | Sep-13 | completed | completed | | | | | | | | | | |
| Sundries | | | | | | | | | | | | | |
| N gauge loco box | N/A | completed | completed | in progress | | On hold | | | | | | | |